NTCSA Grid Connection Process

Eskom
National Transmission Company South Africa ™

Application Phase
- Enquiry
- Application
- Cost Estimate Fee

Cost Estimates Phase
- Desktop Engineering studies
- Conceptual Scoping, Scheduling and Costing
- Cost Estimate Letter

Budget Quotation Phase
- BQ Request
- Quotation Fee Payment
- Capacity Reservation
- BQ Development
- BQ Issuance

Execution Phase
- BQ Acceptance
- Execute BQ Agreements
- Capacity Allocation
- Construction
- Grid Code Compliance
- Commercial Operation